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EXTENSION OF TIME FOR THE FEDERAL ENERGY 
REGULATORY COMMISSION HYDROELECTRIC PROJECT 

MARCH 10, 2005.—Ordered to be printed 

Mr. DOMENICI, from the Committee on Energy and Natural 
Resources, submitted the following 

R E P O R T 

[To accompany S. 244] 

The Committee on Energy and Natural Resources, to which was 
referred the bill (S. 244) to extend the deadline for commencement 
of construction of a hydroelectric project in the State of Wyoming, 
having considered the same, reports favorably thereon without 
amendment and recommends that the bill do pass. 

PURPOSE OF THE MEASURE 

The purpose of S. 244 is to extend the deadline for commence-
ment of construction of a hydroelectric project in the State of Wyo-
ming. 

BACKGROUND AND NEED 

Section 13 of the Federal Power Act requires that the construc-
tion of a licensed project commence within two years from the date 
the license is issued. The Federal Energy Regulatory Commission 
(‘‘FERC’’ or ‘‘Commission’’) is authorized under the Federal Power 
Act to extend this deadline once, for a maximum of two additional 
years, upon a finding that such extension is ‘‘not incompatible with 
the public interest.’’ Consequently, a license is subject to termi-
nation if a licensee fails to begin construction within four years 
after the date the license is issued unless legislation authorizing an 
additional extension is enacted. S. 244 authorizes FERC to extend 
the construction deadline for Project No. 1651. 

On December 19, 1997, the Commission issued a license to the 
Swift Creek Power Company to rehabilitate, operate, and maintain 
the 1.5 megawatt Swift Creek Project No. 1651, located in Lincoln 

VerDate Aug 04 2004 07:23 Mar 12, 2005 Jkt 039010 PO 00000 Frm 00001 Fmt 6659 Sfmt 6602 E:\HR\OC\SR032.XXX SR032



2 

County, Wyoming. The original deadline for commencing construc-
tion of the project was December 18, 1999. The Commission subse-
quently extended that deadline to December 18, 2001. 

Project No. 1651 includes rehabilitation of the upper develop-
ment of the project by modifying the upper dam to add one-foot 
stoplogs, replacing a 36-inch-diameter penstock with one 48 inches 
in diameter, dredging around the intake structure, refurbishing the 
powerhouse, and installing two generators. The rehabilitation of 
the project’s lower development includes dredging behind the lower 
dam, installing a 2,000-foot-long buried penstock, building a power-
house, installing two generating units, and burying a short new 
transmission line. 

LEGISLATIVE HISTORY 

S. 244 was introduced by Senator Thomas on February 1, 2005. 
S. 244 is identical to S. 1577 as passed by the Senate during the 
108th Congress. 

During the 108th Congress, S. 1577 was introduced by Senator 
Thomas on September 3, 2003, and referred to the Committee on 
Energy and Natural Resources. A hearing on S. 1577 was con-
ducted by the Water and Power Subcommittee on October 15, 2003. 
S. Hrg. 108–271. The Energy and Natural Resources Committee, 
on February 11, 2004, by unanimous vote of a quorum present, or-
dered S. 1577 favorably reported. S. Rept. 108–237. S. 1577 was 
passed by the Senate by unanimous consent on May 19, 2004. 

During the 107th Congress, S. 1852, identical legislation to the 
measure now under consideration, was reported by the Senate En-
ergy and Natural Resources Committee on June 28, 2002. S. Rept. 
107–195. The bill passed the Senate on August 1, 2002, by unani-
mous consent, but the House failed to act in time to enact the 
measure. 

At a business meeting on February 9, 2005, the Committee on 
Energy and Natural Resources ordered S. 244 favorably reported. 

COMMITTEE RECOMMENDATION 

The Senate Committee on Energy and Natural Resources, in an 
open business session on February 9, 2005, by unanimous voice 
vote of a quorum present, recommends that the Senate pass S. 244. 

SECTION-BY-SECTION ANALYSIS 

Section 1 authorizes FERC, at the request of the licensee, to ex-
tend the deadline for commencing construction of hydroelectric 
Project No. 1651. The time period may be extended for three con-
secutive two-year periods. The extension is to take effect on the 
date of the expiration of the extension originally issued by the 
Commission under section 13 of the Federal Power Act. 

COST AND BUDGETARY CONSIDERATIONS 

The following estimate of costs of this measure has been provided 
by the Congressional Budget Office. 
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U.S. CONGRESS, 
CONGRESSIONAL BUDGET OFFICE, 
Washington, DC, February 14, 2005. 

Hon. PETE V. DOMENICI, 
Chairman, Committee on Energy and Natural Resources, 
U.S. Senate, Washington, DC. 

DEAR MR. CHAIRMAN: The Congressional Budget Office has pre-
pared the enclosed cost estimate for S. 244, a bill to extend the 
deadline for commencement of construction of a hydroelectric 
project in the state of Wyoming. 

If you wish further details on this estimate, we will be pleased 
to provide them. The CBO staff contact is Lisa Cash Driskill. 

Sincerely, 
DOUGLAS HOLTZ-EAKIN, Director. 

Enclosure. 

S. 244—A bill to extend the deadline for commencement of construc-
tion of a hydroelectric project in the state of Wyoming 

CBO estimates that implementing S. 244 would have no net ef-
fect on the federal budget. The legislation contains no intergovern-
mental or private-sector mandates as defined in the Unfunded 
Mandates Reform Act and would impose no costs on state, local, or 
tribal governments. 

S. 244 would authorize the Federal Energy Regulatory Commis-
sion (FERC) to extend the deadline for construction of a hydro-
electric project (number 1651) in Lincoln County, Wyoming. These 
provisions could have a minor impact on FERC’s workload. Because 
FERC recovers 100 percent of its costs through user fees, any 
change in its administrative costs would be offset by an equal 
change in the fees that the commission charges. Hence, the legisla-
tion’s provisions would have no net budgetary impact. 

Because FERC’s administrative costs are limited in annual ap-
propriations, the bill would not affect direct spending or revenues. 

The CBO staff contact for this estimate is Lisa Cash Driskill. 
This estimate was approved by Peter H. Fontaine, Deputy Assist-
ant Director for Budget Analysis. 

REGULATORY IMPACT EVALUATION 

In compliance with paragraph 11(b) of rule XXVI of the Standing 
Rules of the Senate, the Committee makes the following evaluation 
of the regulatory impact which would be incurred in carrying out 
S. 244. The bill is not a regulatory measure in the sense of impos-
ing Government-established standards or significant responsibil-
ities on private individuals and businesses. 

No personal information would be collected in administering the 
program. Therefore, there would be no impact on personal privacy. 

Little, if any, additional paperwork would result from the enact-
ment of S. 244. 

EXECUTIVE COMMUNICATIONS 

The testimony provided by the Commission at the Subcommittee 
hearing on S. 1577, an identical bill to S. 244 in the 108th Con-
gress, follows: 
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STATEMENT OF CHAIRMAN PAT WOOD III, FEDERAL ENERGY 
REGULATORY COMMISSION 

Madam Chairman and Members of the Subcommittee: I 
appreciate the opportunity to comment on S. 1577, a bill 
to extend the deadline for commencement of construction 
of a hydroelectric project in the State of Wyoming. 

Section 13 of the Federal Power Act requires that con-
struction of a licensed project be commenced within two 
years of issuance of the license. Section 13 authorizes the 
Federal Energy Regulatory Commission to extend this 
deadline once, for a maximum additional two years. If 
project construction has not commenced by this deadline, 
the Commission is required to terminate the license. Sec-
tion 13 also authorizes the Commission to extend the dead-
line for completion of construction when not incompatible 
with the public interest. 

THE PROJECT 

On December 19, 1997, the Commission issued a license 
to Swift Creek Power Company to rehabilitate, operate, 
and maintain the 1.5–megawatt Swift Creek Project No. 
1651, in Lincoln County, Wyoming. The project occupies 20 
acres of federal land within the Bridger-Teton National 
Forest. The original deadline in the license for the com-
mencement of construction, December 18, 1999, was, at 
the licensee’s request, extended by the Commission to De-
cember 18, 2001, four years after license issuance. The re-
quest cited the lack of a power purchase contract. The li-
censee did not ask the Commission for any further exten-
sions of the deadline. On November 29, 2002, Swift Creek 
Power Company and the Town of Afton, Wyoming, filed a 
joint application to transfer the project license from the 
company to the town. In response to notice of the applica-
tion, the U.S. Forest Service filed on February 28, 2003, a 
motion to intervene in the transfer proceeding, and com-
mented that it supported the transfer if it facilitated either 
placing the project back into operation or removing the 
project works from and restoring National Forest System 
lands. Action on the application remains pending. 

Rehabilitation of the upper development of Project No. 
1651 entails modifying the upper dam to add one-foot 
stoplogs, replacing a 36–inch-diameter penstock with one 
48 inches in diameter, dredging around the intake struc-
tures, refurbishing the powerhouse, and installing two 
generators. Rehabilitation of the project’s upper develop-
ment entails dredging behind the lower dam, installing a 
2,000-foot-long buried penstock, building a powerhouse, in-
stalling two generating units, and burying a short new 
transmission line. 

THE LEGISLATION 

S. 1577 would authorize the Commission, at the request 
of the licensee for the project, and after reasonable notice, 
in accordance with the good faith, due diligence, and public 

VerDate Aug 04 2004 07:23 Mar 12, 2005 Jkt 039010 PO 00000 Frm 00004 Fmt 6659 Sfmt 6969 E:\HR\OC\SR032.XXX SR032



5 

interest requirements of that section and the Commission’s 
procedures under that section, to extend the time period 
during which the licensee is required to commence the con-
struction of the project for three consecutive two-year peri-
ods from the date of the expiration of the extension origi-
nally issued by the Commission. 

The Commission interprets the deadlines in Section 13 
as applying only to the initial construction of a project. 
Project No. 1651 was in existence when the project was 
issued a new license in 1997, although refurbishment of 
the damaged project entails significant new construction. 
But while Section 13 is not an impediment to the Project 
No. 1651 licensee, the Commission has rarely given a li-
censee more than ten years to commence new construction 
at an existing project. 

As a general matter, enactment of bills authorizing or 
requiring commencement-of-construction extensions for in-
dividual projects delays utilization in the public interest of 
an important energy resource and therefore is not rec-
ommended. In cases where project-specific extensions are 
authorized by the Congress, it has been the position of 
prior Commission chairmen that such extensions should 
not go beyond ten years from the date the project was li-
censed. I have no reason to depart from this extension pol-
icy. 

S. 1577 would permit the licensee for Project No. 1651 
to extend the deadline for commencement of construction 
for three consecutive 2–year periods from the date of the 
expiration of the extension originally issued by the Com-
mission. Accordingly, construction could commence no later 
than ten years from the date the license was issued. This 
time frame is therefore consistent with the Commission’s 
policy, and I have no objection to the bill. 

CHANGES IN EXISTING LAW 

In compliance with paragraph 12 of rule XXVI of the Standing 
Rules of the Senate, the Committee notes that no changes in exist-
ing law are made by the bill S. 244, as ordered reported. 

Æ 
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